WG

Lower WILLAMETTE GROUP

February 9, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2011

Dear Mr. Humphrey:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2011

e A comprehensive response to EPA’s September 27, 2010 letter on the benthic risk evaluation;
December 8, 2010 letter on the general responses to EPA non-directed RI, BHHRA, and BERA
comments; and December 21, 2010 letter on the status of the Portland Harbor FS was provided to
EPA on January 12, 2011.

o Portland Harbor-calculated whole body tissue concentrations for smallmouth bass and carp used
for the Portland Harbor BHHRA were provided to EPA on January 21, 2011.

e A meeting with EPA to discuss the directed comments on the conceptual site model was held on
January 25, 2011.

e The MNR Modeling presentation was provided to EPA on January 25, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e The final Stormwater Loading Calculations Methods Report was provided to EPA on January 31,
2011.

Comments/Documents Provided by EPA

January 10, 2011: EPA provided an extension of the dispute deadline for EPA’s December 8, 2010
directed comment related to the conceptual site model update including source linkage to in-water
contamination for the RI until January 28, 2011.

January 25, 2011: EPA provided an extension of the dispute deadline for EPA’s December 8, 2010
directed comment related to the conceptual site model update including source linkage to in-water
contamination until February 11, 2011.

January 28, 2011: EPA provided comments on the December 14, 2010 four FS check in presentations.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

Per last month’s progress report, the LWG is working on a revised schedule for development and
submittal of the FS. On January 26, 2011, LWG informed EPA that the LWG was proposing to submit
the draft FS by December 2011. A proposed RI/FS schedule with interim dates will be provided to EPA
in early February.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for February, March, April, and May 2011
includes the following:

e February 2011: Focused Technical MNR Modeling Meeting with EPA
e March 2011: Submit FS Tools Check-In Materials for Surface Water/TZW Evaluation,
Mitigation, Dredging, Treatment, and Costing Tools to EPA

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
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Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)

Lisa Bluelake, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Final Stormwater Loading

Calculation Methods

Submitted 01/31/2011

3/31/2011

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ

Information for Sources 11/21/2007. Need written

Between RM 11 and 11.6 response from DEQ and EPA that

East Bank of Portland upland sources are under

Harbor investigation consistent with the
Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a

Benthic Invertebrate final QAPP addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted

Addendum 6: Sampling of a response to EPA's comments on

Benthic Invertebrate the 11/23/2005 version of the

Tissue QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA

Groundwater Pathway comments received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed

Pathway Assessment in GW Appendix to Draft RI

Sampling and Analysis Report.

Plan - Response to EPA

Comments

AQ11-01
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be addressed

Groundwater Pathway in GW Appendix to Draft RI

Assessment Sampling and Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix

B - Pilot Study Data

Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose
a potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to provide
Assessment SAP final approval of this FSP. This
Attachment 2: Transition revised FSP was prepared and
Zone Water FSP submitted after the associated field
work was completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway
Assessment SAP
Attachment 3: Supplement

approval of proposed changes to
the QAPP addendum received
from EPA on 9/30/2005. EPA

to QAPP Addendum 3 needs to provide final approval of
this QAPP. Approval to conduct
sampling was provided by EPA on
9/30/2005.
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs
Water FSP Addendum 1 to provide final approval of this
Sampling Plans for FSP. Approval to conduct
ExxonMobil, Siltronic, sampling was provided by EPA on
Gasco, and Arkema 9/30/2005. This revised FSP was
prepared and submitted after the
associated field work was
completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs

Water FSP Addendum 2

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA on
10/13/2005. This revised FSP was
prepared and submitted after the
associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation

Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments

™ received 3/18/2005. On 6/10/2005,
EPA directed the LWG to submit
the final TRV Selection TM with
the PRE. The final TRV Selection
TM was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On 6/10/2005,

Evaluation Approach EPA directed the LWG to submit

™ the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM received 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,

ERA Approach TM

the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised tech
memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Upstream and Downstream of the
Downstream of the ISA ISA will be provided in the Draft
RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Assessment Interpretation comments received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006

Report: Evaluating
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site

comments received 3/10/2006
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received

9/15/2006, and a correction to the

xylene AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A

revised deliverable is not required,

EPA comments indicated that they

should be addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study

comments received 7/10/2009

Memorandum

Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals (PRGS)

Benthic Toxicity AOPCs September 2010 Submitted 9/07/2010
Check In Materials

General Field/Data/R1 Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F, and G
Analysis Report received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix E

received 8/8/08. This document

was never intended to be revised

or approved by EPA; comments

will be addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.

EPA comments received

07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report EPA comments received

07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009 | EPA benthic approach comments
Memorandum received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA 6/30/2010
Loading Calculation 2010 | comments received 08/17/2010

Methods
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Final Stormwater Loading Submitted 01/31/2011: 3/31/2011

Calculation Methods

SEDIMENT

Round 3B Field Sampling Submitted 5/4/2007; EPA

Plan: Sediment Sampling comments received 7/25/07.

and Benthic Toxicity Superseded by the 11/5/2007 R3B

Testing Comprehensive Sediment &
Bioassay Testing FSP.

Upriver and Multnomah Submitted 5/25/2007; EPA

Channel Sediment comments received 10/11/07.

Evaluation and Field Superseded by the 11/5/2007 R3B

Sampling Plan Technical Comprehensive Sediment &

Approach Bioassay Testing FSP.

Draft Round 3B Surface Submitted 5/25/2007; EPA

and Core Sediment FSP comments received 8/9/07.

Preliminary Technical Superseded by the 11/5/2007 R3B

Memorandum Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA

Core Sediment FSP comments received 10/11/07.

Technical Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA

Addendum 10 for Sediment approval of this QAPP

Sampling Addendum.

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model comments received 10/15/07.

Development and Data LWG response to comments

Gaps Identification Report submitted 1/8/2008.

F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA

FSP — Addendum to 3B
Sediment FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling. Need
EPA agreement that this
deliverable is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

CULTURAL RESOURCES

Draft Cultural Resource

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA

Survey Report comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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